A

7‘ Washington State .
\ / ’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
C-9385 JE 2+97 - JE 112+00 LE / EB Detour
Staked by Date Work Started Date Work Completed Date
N/A 3/23/2020
Calculated by Date Checked by Date Inspector Date
Dean A. Long Mark Lee Brad S./ Greg B. 3/24/20
6/5/2020 6/11/2020
Bid Item 012
DETOUR REMOVAL

Group #1, 3,5

Lump Sum (L.S.)

Estimate # 17

$/Unit: $250,000.00 - Round to nearest Hundredth

Date / Station / Calc / Quantity

3/24/20 - 3/25/20............... Began removing HMA JE Line
3/26/20 - 5/10/20 ............. COVID-19 Shutdown
5/11/20 - 6/5/20................ Removing JE Detour

This bid item is paid by lump sum and the amount paid is based off the

titled "Item 12". WSDOT considers 35% of this work complete. Per that
spreadsheet, the contractor is paid $52,937.17 for Detour Removal. The
quantities per group, based on the attached spreadsheet, are as follows:
Group 01 = $23,752.07

Group 03 = $29,185.10
Total Bl = $52,937.17

OK TO PAY $23,752.07 GROUP 01
OK TO PAY $29,185.10 GROUP 03

Work performed was visually inspected by both Greg Bivins and Brad Schut.

attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xIsx" sheet tab

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.

0012 DETOUR REMOVAL 01 6/5/2020 L.S. 23,752.07 565 MEL  06/11/20 17




0012 DETOUR REMOVAL 03  6/5/2020 L.S. 2918510 566 MEL  06/11/20 17
Attachments
Lump Sum

Breakdowns_2 yr
Schedule.xlsx

Microsoft Excel
@ Worksheet
132 KB
DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

% Total % Total Paid
Amount Amount Due
Complete Complete to Date
LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% $23,752.07 35.00% $23,752.07
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

JE Detour Removal $83,386.00 35.00% $29,185.10 35.00% $29,185.10
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $52,937.17 $52,937.17

% Total % Total Paid
Amount Amount Due
Complete Complete to Date
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 35.00% $23,752.07
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
JE Detour Removal $83,386.00 $0.00 35.00% $29,185.10
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $52,937.17

% Total % Total Paid
Amount Amount Due
Complete Complete to Date
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 35.00% $23,752.07
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

JE Detour Removal $83,386.00 $0.00 35.00% $29,185.10




Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00
JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

$28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $52,937.17
ESTIMATE XX
o) 0, 1
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$67,863.06 $0.00 35.00% $23,752.07
$70,143.44 $0.00 0.00% $0.00
$83,386.00 $0.00 35.00% $29,185.10
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $52,937.17
ESTIMATE XX
0, 0, H
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$67,863.06 $0.00 35.00% $23,752.07
$70,143.44 $0.00 0.00% $0.00
$83,386.00 $0.00 35.00% $29,185.10
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $52,937.17




Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 $0.00 0.00% $0.00
$20,779.12 $0.00 0.00% $0.00
$108,093.92 $0.00 0.00% $0.00
$69,444.44 $0.00 0.00% $0.00
$200,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52  100.00% $1,682.52 | 000N $1,682.52
$20,779.12 44.12% $9,167.75 44.12% $9,167.75
$108,093.92 35.29% $38,146.34 35.29% $38,146.34
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $48,996.61 24.50% $48,996.61
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 12.33% $2,562.07 56.45% $11,729.81
$108,093.92 23.53% $25,434.50 58.82% $63,580.84
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $27,996.56 38.50% $76,993.18
Estimate # 4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 43.55% $9,049.31 $20,779.12
$108,093.92 41.18% $44,513.08 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $53,562.39 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56

Geotextile Sq Ft for Est. 3
ORIG. LIFTS SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1
5-1
6-1
7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1

SQFT Est. 2 Diff
0
0
0

1536 192

528 48

1536 0

1560 -132

1776 1296

528 -1164

1776

1872

528

1872

1872

7920 240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 100.00% $50,000.00 $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $275,000.00 55.00% $275,000.00
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $84,821.43 71.96% $359,821.43
Estimate # 4 Bl 010 & 011 ONLY
Estimate # 5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 32.14286% $40,178.57 $125,000.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $40,178.57 80.00% $400,000.00
Estimate # 8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 $125,000.00
Pave $25,000.00 100.00% $25,000.00 $25,000.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $25,000.00 85.00% $425,000.00
Estimate #
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 so.00 RGO $50,000.00



Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00
$500,000.00 $0.00 85.00% $425,000.00
Estimate #

% Total % Total Paid

Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© $1500000  100.00%  $1500000 9 100.00%  $1500000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© §750000  100.00%  $7,50000 9 10000%  $7,50000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00
Group 05

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

ESTIMATE XX
% Total % Total Paid
Amount Amount Due
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S
Lump Sum Amount - $ 800,000.00

ESTIMATE 08
Amount % Complete  Amount Due Total % Total Paid
Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00
Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00
$800,000.00 $252,100.00 $252,100.00
ESTIMATE 09
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 $500.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00
Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00
$800,000.00 $428,100.00 $680,200.00
ESTIMATE 10
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 $500.00
Br. 134S Dry Cleaning $1,500.00 $0.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 $398,000.00
Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 $400,000.00
$800,000.00 $119,800.00 $800,000.00




Lump Sum Breakdown

Item 33 - Containment of Abrasives
Lump Sum Amount - $ 500,000.00/2 = $250,000
Br 134S Group 3

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

ESTIMATE 08 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00  100.00%  $50,000.00 |HNIGOIONNN $50,000.00
$50,000.00 0.00% $0.00 0.00% $0.00
$50,000.00 50.00% $25,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00 0.00% $0.00
$50,000.00 0.00% $0.00 0.00% $0.00
$250,000.00 $75,000.00 $75,000.00
ESTIMATE 09 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 100.00% $50,000.00 $50,000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,00000  100.00%  $50,000.00 [ EOOIG <50,000.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $100,000.00 $175,000.00
ESTIMATE 10 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 100.00% $50,000.00 $50,000.00
$250,000.00 $50,000.00 $225,000.00
ESTIMATE 12 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 50.00% $25,000.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$250,000.00 $25,000.00 $250,000.00

| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00



Lump Sum Breakaowm 7,500*20% = $1 500(Thisanilbespeteert=tireertOTTTE CONtract)
—27.500.00 = ~STSoe0 9 2.250.00

Lump Sum Breakdown $7500 - $4350 (paid to Date1/5/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
the Contract)  $3,150-$630 = $2,520
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)
Lump Sum Amount - $ 7,500.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$750.00 100.00% $750.00 10.00% $750.00
$750.00 100.00% $750.00 10.00% $1,500.00
Common borrow & rdwy embank paid only this est. $0.00 4
$750.00 100.00% $750.00 10.00% $2,250.00
$420.00 100.00% $420.00 5.60% $2,670.00 5-Sep
$420.00 100.00% $420.00 5.60% $3,090.00 5-Oct 2
$420.00 100.00% $420.00 5.60% $3,510.00 5-Nov %o
$420.00 100.00% $420.00 5.60% $3,930.00 5-Dec
$420.00 100.00% $420.00 5.60% $4,350.00 5-Jan|
$360.00 100.00% $360.00 4.80% $4,710.00 5-Feb
$360.00 0.00% $0.00 13 $4,710.00 5-Apr
$360.00 0.00% $0.00 14 $4,710.00 5-May COVID-19 Est. 15 No Work & Est
$360.00 100.00% $360.00 17 4.80% $5,070.00 5-Jun ‘)Oe 16 supplimental
$360.00 $0.00 18 5-Jul ©
$360.00 $0.00 19 5-Aug
$360.00 $0.00 20 5-Sep
$630.00 $0.00 21 5-Oct
$7,500.00 $360.00 67.60% $5,070.00
Estimates 6 - 17 Equally split between groups 1 - 5 $72.00

Estimates 17 Equally split between groups 1 -5 $105.00



Lump Sum BreakGowm $15,000%20% = i3|00ﬁi i tl]i_W—vm i f=rre=COTTIraCy)

Lump Sum Breakdown $15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6,300*20% = $1,260(This will be paid at the end
of the Contract) $6,300-$1,260 = $5,040
Item 58 - Environmental Compliance Lead $5,040/7 month (Feb 2020 & Apr. - Sept. 2020) = $720.00(payment per month)
Lump Sum Amount - S 15,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,500.00 100.00% $1,500.00 10.00% $1,500.00
$1,500.00 100.00% $1,500.00 10.00% $3,000.00
Common borrow & rdwy embank paid only this est. $0.00 4
$1,500.00 100.00% $1,500.00 10.00% $4,500.00
Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00 5.60% $5,340.00 5-Sep
$840.00 100.00% $840.00 5.60% $6,180.00 5-Oct %
$840.00 100.00% $840.00 5.60% $7,020.00 5-Nov o
$840.00 100.00% $840.00 5.60% $7,860.00 5-Dec
$840.00 100.00% $840.00 5.60% $8,700.00 5-Jan|
$720.00 100.00% $720.00 4.80% $9,420.00 5-Feb
$720.00 100.00% $720.00 4.80% $10,140.00 5-Apr Received paperwork for time worked
$720.00 0.00% $0.00 $10,140.00 5-May COVID-19
$720.00 100.00% $720.00 17 4.80% $10,860.00 5-Jun 9090 Received paperwork for payperiod
$720.00 $0.00 18 5-Jul
$720.00 $0.00 19 5-Aug
$720.00 $0.00 20 5-Sep
_$1,260.00 $0.00 21 5-Oct
$15,000.00 $1,440.00 72.40% $10,860.00

Group break down
Group 02 =7,358.49 = 49% of total
Group 04 =7,641.51 = 51% of total

$352.80
$367.20

Group 02 per estimate 12 - 18
Group 04 per estimate 12 - 18




Lump Sum Breakdown
Item 81 - Other Temporary
Traffic Control
Lump Sum Amount -

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*20% = $5,800(This will be paid at the
end of the Contract) $29,000-$5,800 = $23,2000
$23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only thi

Est. 7 was a 509 Bid Item prelimina

COVID-19

$ 75,000.00 % Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.68 100.00% $6,666.68 8.89% $20,000.02
$0.00
$6,666.68 100.00% $6,666.68 8.89% $26,666.70
$3,866.66 100.00% S$3,866.66 5.16% $30,533.36 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.02 5-Oct %
See group break | $3.866.66  100.00% $3,866.66 5.16%  $38,266.68 5-Nov <9
dOWﬂ bElOW fOI’ $3,866.66 100.00% $3,866.66 5.16% $42,133.34 5-Dec
$3,866.66 100.00% S$3,866.66 5.16% $46,000.00 5-Jan
estimates 06 $3,314.29  100.00% $3,314.29 4.42%  $49,314.29 5-Feb
through 17 $3,31429  0.00% $0.00 $49,314.29 5-Apr
$3,314.29 0.00% $0.00 $49,314.29 5-May
$3,314.29 100.00% $3,314.29 4.42% $52,628.58 5-Jun ‘)090
$3,314.29 $0.00 5-Jul
$3,314.29 $0.00 5-Aug
$3,314.26 $0.00 5-Sep
$5,800.00 $0.00 5-Oct
$75,000.00 $3,314.29 70.17% $52,628.58
Group Amount | Minus 20 % Paid Est. 1- Remainder Amount for 7
shown on Estimate]  fing| pymt 11 to be paid remain pymnts Total all
Group 01] $37,500.00f $2,900.00 S$21,571.42 $13,028.58 $1,861.23 $37,500.03
Group 02 $9,375.00 $725.00 $6,107.12  $2,542.88 $363.27 $9,375.01
Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99
Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01
Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98
$75,000.00]  $5,799.99] $46,000.00] $23,200.01 $3,314.29  $75,000.02

Est. 15 No Work & Est
16 supplimental

Project Total| $68,371.42

Estimate | Estimate | Estimate Estimate Estimate | Estimate Estimate Total Group Totals
13 14 17 18 19 20 21 Check

$1,861.23| $1,861.23| $1,861.23| $1,861.20f $2,900.00] $9,306.12] $33,777.54

$363.27 $363.27 $363.27 $363.26 $725.00] $1,816.34 $8,648.46

$363.26 $363.26 $363.26 $363.27 $725.00] $1,816.31 $8,648.48

$363.27 $363.27 $363.27 $363.26 $725.00] $1,816.34 $8,648.46

$363.26 $363.26 $363.26 $363.27 $725.00] $1,816.31 $8,648.48

$0.00 S0.00 S3,314.29 $3,314.29 $3,314.29 $3,314.26 S$5,800.00 $16,571.42 $68,371.42|
Total Paid for Estimates 12 - 18 $16,571.42
19th Payment  $5,800.00
Previous Payments 1-11 $46,000.00



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor
Lump Sum Amount - $75,000.00

ICommon borrow & rdwy embank paid only this est.

IEst. 7 was a 509 Bid Item preliminary estimate only

Each group is divided equally = $15,000
Estimate 15 will adjust the group totals

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02 $29,000.02*20% = $5,800(This will be paid at the end

of the Contract) $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.67 100.00% $6,666.67 8.89% $20,000.01
$0.00 Common borrow & rdwy embank paid only this est.
$6,666.67 100.00% $6,666.67 8.89% $26,666.68
$3,866.66 100.00% $3,866.66 5.16% $30,533.34 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.00 5-Oct % Est. 7 was a 509 Bid Item preliminary estimate only
$3,866.66 100.00% $3,866.66 5.16% $38,266.66 5-Nov o
$3,866.66 100.00% $3,866.66 5.16% $42,133.32 5-Dec
$3,866.66 100.00% $3,866.66 5.16% $45,999.98 5-Jan
$3,314.29 100.00% $3,314.29 4.42% $49,314.27 5-Feb
$3,314.29 0.00% $0.00 $49,314.27 5-Apr COVID-19
$3,314.29 0.00% $0.00 $49,314.27 5-May Est. 15 No Work & Est 16
$3,314.29 100.00% $3,314.29 4.42% $52,628.56 5-Jun ‘}090 supplimental
$3,314.29 100.00% $3,314.29 $55,942.85 5-Jul
$3,314.29 100.00% $3,314.29 $59,257.14 5-Aug
$3,314.28 100.00% $3,314.28 4.42% $62,571.42 5-Sep
$5,800.00 100.00% $5,800.00 7.73% $68,371.42 5-Oct
$75,000.00 $3,314.29 82.32% $61,742.84
Amount Paid on] Amount Pay on | Amount Pay on | Amount Pay on | Amount to Pay
Estimates 12-19 Estimates 20 Ea.Gr. S Ea.Est.1-5 Ea.Est.6-11 | Ea.Est.12-19 Ea. Est. 20 on Est. 21
Group 1= $662.85 Group 1= 5$662.84 $15,000.00 GR. 1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00
Groups 2 -5= $662.86 Groups 2-5= $662.86 GR.2-5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00
$6,666.67 $3,866.66 $3,314.29 $3,314.28 S$5,800.00
Estimates 21
Group 1= $1,160.00 $13,257.16

Groups 2-5= $1,160.00

$15,000.00
$15,000.00
$75,000.00



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total % Total Paid
Amount Complete  Amount Due Complete to Date Groups For Estimate # 1
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  100.00% $10,000.00 |NOGIOOSGIEN 510,000.00 1 2 3 4 5
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00| $18,750.00] $18,750.00] $2,000.00] $2,000.00
Slope Staking (Gr.2-5) $67,000.00 50.00% $33,500.00 50.00% $33,500.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75% $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00  0.00% s0.00 |[BBIBOSNN $10,000.00 Groups For Estimate # 2
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00] $2,345.00] $2,345.00] $2,345.00| $2,345.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  0.00% s0.00 |[BBIBESGNN $10,000.00 Groups For Estimate # 3
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00] $1,092.50| $1,092.50] $1,092.50| $1,092.50
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 9.50% $4,370.00 9.50% $4,370.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.63% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  0.00% s0.00 |HODIOOSGNN $10,000.00 Groups For Estimate # 4
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00% $42,880.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 46.10% $21,206.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00 s0.00 |[BBIGBSGNN $10,000.00 Groups For Estimate # 5
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 7.70% $5,159.00 71.70% $48,039.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 25.00% $10,500.00 25.00% $10,500.00
Permanent Configuration (Group 01) $17,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00 so.00 |[BBIGOSGNN $10,000.00 Groups For Estimate # 6
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 3.30% $2,211.00 75.00% $50,250.00
Temp Striping (Gr.2-5) $8,000.00 50.00% $4,000.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 25.00% $10,500.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00 s0.00 |[IOBIGOSGNN $10,000.00 Groups For Estimate # 7
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 5.00% $3,350.00 80.00% $53,600.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 0.00% $0.00 50.00% $21,000.00




Permanent Configuration (Group 01)

$17,000.00

$0.00

0.00% $0.00

$200,000.00
Estimate #10

$3,350.00

59.59% $119,176.00

Total % Total Paid
Amount Amount Due  Complete to Date

Startup- Control Point Verification (Gr. 1 -5) $10,000.00 $0.00 _ $10,000.00 Groups For Estimate # 8
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00% $53,600.00 $4,250.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01)  $42,000.00 $0.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 25.00% $4,250.00 25.00% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

Estimate #11
Total % Total Paid
Amount Amount Due  Complete to Date

Startup- Control Point Verification (Gr. 1 -5) $10,000.00 so.00 OO0 $10,000.00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00% $5,000.00
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00% $53,600.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 $0.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 $1,700.00 35.00% $5,950.00

$200,000.00 $1,700.00 62.56% $125,126.00

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Estimate #17

Groups For Estimate # 17

1 2 3 4 5

Group Limits

$100,000.00] $25,000.00 $25,000.00| $25,000.00] $25,000.00

Current Group Paid to Date

$45,320.00] $30,839.00] $27,489.00] $10,739.00] $10,739.00

Estimate #XX

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 $0.00 |HODIOOSGNN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00

Groups For Estimate # XX

1 2 3 4 5

Groups For Estimate # XX

1 2 3 4 5

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 s0.00 |EODIOOSGNN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00

Estimate #XX

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 so.00 |[BBIBOSGIN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00




Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Groups For Estimate # 1

1

2

3

4

5

$10,000.00

$15,750.00

$15,750.00

$1,000.00

$1,000.00

Group Paid to date

$10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00

Groups For Estimate # 2

1

2

3

4

5

$0.00

$4,690.00

$4,690.00

$0.00

$0.00

Group Paid to date

$10,000.00] $20,440.00] $20,440.00] $1,000.00] $1,000.00

Groups For Estimate # 3

2

3

4

$2,185.00

$2,185.00

Group Paid to date

$10,000.00] $22,625.00] $22,625.00] $1,000.00] $1,000.00

Groups For Estimate # 4

2

3

4

5

$1,375.00

$1,375.00

$9,228.00

$9,228.00

Group Paid to date

$10,000.00] $24,000.00] $24,000.00] $10,228.00] $10,228.00

Groups For Estimate # 5

1

2

3

4

5

$13,000.00

$0.00

$0.00

$2,579.50

$2,579.50

Group Paid to date

$23,000.00] $24,000.00] $24,000.00] $12,807.50 $12,807.50

Groups For Estimate # 6

1

2

3

4

5

$15,000.00

$1,000.00

$1,000.00

$1,105.50

$1,105.50

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $13,913.00] $13,913.00

Groups For Estimate # 7

2

3

4

5

$1,675.00

$1,675.00

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

Estimate #1
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 100.00%  $14,000.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 56.73%  $29,500.00 56.73% $29,500.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75% $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 18.04% $9,380.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $14,000.00 0.00% s0.00 |OBIDOSGNNN 514,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 10.93% $4,370.00 10.93% $4,370.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.62% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 53.02%  $21,206.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $14,000.00 5000  |HDGIOOINNN 514,000.00
Reference pavement markings  (Group 01) $15,000.00 16.67% $2,500.00 16.67% $2,500.00
Slope Staking (Gr.2-5) $52,000.00 9.92% $5,159.00 84.69% $44,039.00
Temp Striping (Gr.2-5) $4,000.00 $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 20.19%  $10,500.00 20.19% $10,500.00
Permanent Configuration (Group 01) $23,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $14,000.00 $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 23.33% $3,500.00 40.00% $6,000.00
Slope Staking (Gr.2-5) $52,000.00 4.25% $2,211.00 88.94% $46,250.00
Temp Striping (Gr.2-5) $4,000.00  50.00%  $2,000.00 50.00% $2,000.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 22.12%  $11,500.00 42.31% $22,000.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 40.00% $6,000.00
Slope Staking (Gr.2-5) $52,000.00 6.44% $3,350.00 95.38% $49,600.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 50.00% $2,000.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 0.00% $0.00 42.31% $22,000.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $3,350.00 59.59% $119,176.00
Estimate #10
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
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$14,000.00 so.00  [HGEIGGINN s14.000.00 Groups For Estimate # 8
$15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5
$52,000.00 $0.00 95.38% $49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 63.94% $25,576.00 $42,250.00| $25,000.00| $25,000.00| $15,588.00| $15,588.00
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 18.48% $4,250.00 18.48% $4,250.00
$200,000.00 $4,250.00 61.71% $123,426.00
Estimate #11
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
$14,000.00 5000  |HDOIOOMNNN 514,000.00 Groups For Estimate # X
$15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5
$52,000.00 $0.00 95.38% $49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 63.94% $25,576.00 $43,950.00| $25,000.00| $25,000.00| $15,588.00| $15,588.00
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 7.39% $1,700.00 25.87% $5,950.00 $125,126.00
$200,000.00 $1,700.00 62.56% $125,126.00
Estimate #17
% Total % Total Paid Q
Amount Complete  Amount Due Complete to Date % Groups For Estimate # 17
$14,000.00 $0.00  |HOBIOSGNNN 514,000.00 1 2 3 4 5
$15,000.00 20.00% $3,000.00 60.00% $9,000.00 1 $8,549.90 $0.00 $0.00] $4,206.60] $4,206.60
$52,000.00 2.31% $1,201.20 97.69% $50,801.20 2 Group Paid to date
$4,000.00 $0.00 50.00% $2,000.00 $52,499.90| $25,000.00| $25,000.00| $19,794.60| $19,794.60
$40,000.00 18.03% $7,212.00 81.97% $32,788.00
$52,000.00 $0.00 42.31% $22,000.00 2
$23,000.00 24.13% $5,549.90 50.00% $11,499.90 3
$200,000.00 $16,963.10 71.04% $142,089.10
Estimate #XX ”
% Total % Total Paid
Amount Complete  AmountDue Complete to Date %
$14,000.00 s0.00 |OBIOSGNNN 514,000.00 Groups For Estimate # XX
$15,000.00 $0.00 60.00% $9,000.00 1 2 3 4 5
$52,000.00 $0.00 97.69% $50,801.20
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 81.97% $32,788.00 $52,499.90| $25,000.00| $25,000.00| $19,794.60| $19,794.60
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $0.00 71.04% $142,089.10
Estimate #XX "
% Total % Total Paid
Amount Complete  AmountDue Complete to Date %
$14,000.00 50.00 |OBIOSGNNN 514,000.00 Groups For Estimate # XX
$15,000.00 $0.00 60.00% $9,000.00 1 2 3 4 5
$52,000.00 $0.00 97.69% $50,801.20
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 81.97% $32,788.00 $52,499.90| $25,000.00| $25,000.00| $19,794.60| $19,794.60
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $0.00 71.04% $142,089.10

$16,963.10



Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

Estimate #1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25
SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25
$2,500.00 $1,250.00 $1,250.00
Estimate #2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 2 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 3 $312.50 50.00% $156.25 $312.50
SPCC Plan Group 4 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 5 $312.50 50.00% $156.25 $312.50

$2,500.00 $1,250.00



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



